
 

 

FMSIB Quarterly Project Report for June, 2011 

   FMSIB PROJECT #58 

Agency Name and Project Title 
Port of Seattle 
ARGO Yard Truck Access 

Project Description 

This project provides safe truck access to the gate of Union Pacific’s ARGO Yard 
from a newly designed Duwamish Ave S/East Marginal Way intersection, 
eliminating a difficult weaving maneuver from southbound SR 99 to Diagonal 
Avenue. 
 

 

Contractor 
N/A at this time. 
 
 

Recent Progress:   

Completed draft MOU and is currently being reviewed by all parties by early April, 2011.  

Schedule and Scope changes: (Explain why the project has advanced or delayed since the last update.) The parties are taking a bit 

longer than expected to review the draft ILA through their organizations. Following Adoption of ILA, individual easement agreements will be 
negotiated with UP, AMB and City of Seattle for needed right of way. Design will be completed by end of 2011 
 
State funds will be utilized for:   Project may utilize state funds for PE, RW and CN. 

Environmental Impacts / Compliance  
 
 

Federal fund Impacts :(Federal funds are included in this project for 

which phase(s).)  No federal funds are included in this project at this 
point. 

Project Milestones Scheduled Attained Milestone Outlook 

Conceptual Design M/Y  
Project scope and R/W are still being negotiated, MOU  expected in 2

nd
 

Quarter 2011 

Environmental 
Documents Approved 

TBD M/Y Late 2011 

RW Complete TBD M/Y ROW complete in mid 2011 

Construction TBD M/Y Construction begins in early 2012 

Groundbreaking TBD M/Y Early 2012 

Open to Traffic TBD M/Y 2013 

 

 
Project Cost Summary: 

 
 

   PE (incl. final design) 

   Right-Of-Way 

   Construction 

 

TOTAL 

 
Dollars in  
millions 

 
$  44,665 

$950,000 

 

 

$0.994 M 

 
Percent 
of total 

 
          04% 

          96% 

 

 

100% 

FMSIB 2009-2011 Cash Flow (FMSIB Expenditures billed to WSDOT) 

Date Planned Revised Actual

9/09

11/09

2/10 500,000$                   -$                           

5/10 494,665$                   -$                           

8/10

11/10

6/11 500,000$                   

6/11 494,665$                   

TOTAL 994,665$                   

Carry-over of 07-09 994,665$                   

Total 09-11 994,665$                   

GRAND TOTAL 994,665$                     

Agency Contact Information: Dan Burke, Program Planner,  206-787-3376,  burke.d@portseattle.org 

Freight Mobility  
Strategic Investment Board 

mailto:burke.d@portseattle.org

